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You can review more project  
details in our Construction  

Information Meeting presentation from March 
12, 2021 on our  

project web page at  

www.sacleveeupgrades.com 
 
 

Highlights (last 30 days) 

Sacramento River East Levee (SREL) Contract 2   

Lots was accomplished in May!  We were able to get the pre-production jet grout 
wall in place near Broadway and begin site prep for the in-place jet-grout wall, 
complete the cutoff wall installation in the Little Pocket, and begin the cutoff wall 
installation north of Zacharias Park.  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 

Working Hours: Monday – Saturday 7am-7pm. 

Materials will continue to be imported and exported near Broadway, Riverside Blvd, 
Piedmont Dr., and Grangers Dairy Dr. The levee in the Little Pocket neighborhood 
will be rebuilt beginning in early June, which means an increase in construction 
activity along the levee and an increase in truck traffic along haul routes. In the 
Pocket neighborhood, cutoff wall installation will continue for the next month, and 
you will see large excavators and equipment working along the levee top and 
moderate truck traffic along haul routes.  

Bike path closures will remain in place for the duration of the work near Broadway 
and Riverside Blvd. We ask that everybody please be respectful and stay clear of 
Construction Work Zones as established by construction fencing and signage. 

Front Street Staging Area 

 Completed the installation of the pre-production jet grout wall 

 Managed and exported jet grout spoils 

 Survey work and quality control drilling on Pre-production panel 
  
Garcia Bend Park Staging (Boat launch to remain open) 

 No construction activity or construction traffic in this area 
  
Zacharias Park Staging Area 

 Mobilization of equipment and receipt of material shipments 

 Soil bentonite pond operations 
  
Little Pocket 

 Levee re-grade  

 Complete SB Cutoff Wall settlement period  
  
Big Pocket 

 Tree stump removal 

 Material import/export 

 Continue installation of soil bentonite cutoff wall North of Zacharias Park and 
continuing south 

 Bike path detours remain in effect 
 
Adjacent to Broadway 

 Mobilization of equipment and staging area improvements 
 Installed additional fencing and signage around work areas 

 Potholing to identify underground utilities 

 Install Concrete Trough for Jet Grout Production 

 Start Jet Grout Production  

 Jet Grout 24 hour Operation Sunday afternoon thru Saturday morning   

 Bike path detours remain in effect 

SACRAMENTO RIVER EAST LEVEE CONTRACT 
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Question of the Month 

Information Resources:  

What is a soil-bentonite seepage cufoff wall? What are its benefits?  
 

In simple terms, soil-bentonite seepage cutoff walls are water resistant walls constructed in the middle of the levee to 
different depths intended to stop water from traveling (or seeping) from the water-side to the land-side of the levee.  From a 
more technical perspective, it’s a blend of native soils and imported bentonite clay, and when combined with slurry material 
creates a flexible, low permeability cutoff wall down the center of the levee that can help maintain a seepage barrier even as 
ground surfaces shift over time. Soil-bentonite seepage cutoff walls are among the most common methods in levee 
construction because its simple technique allows for cost effective and high productivity construction while also allowing our 
team to verify its effectiveness by assuring the wall meets depth and continuity standards. These are especially important 
points when we’re trying to complete a lot of work to reduce your flood risk within a limited construction season window from 
April to October.  
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